Apex Systems

1. EXECUTIVE SUMMARY AND REQUIREMENT UNDERSTANDING

Apex proposes a resilient portal with detailed migration and security design. It accepts a premium price and a 22-week delivery plan.

COMMON PROCUREMENT REQUEST

Northstar Borough Council seeks a cloud-hosted case intake and service portal for citizens and staff. Required scope: migrate 120,000 records; integrate SSO, CRM and payments; support 2,000 concurrent users; go live within 24 weeks; provide accessible interfaces, audit logs, privacy controls and 12 months of support.

2. PROPOSED SOLUTION AND TECHNICAL APPROACH

Containerized services on two availability zones; API gateway connects SSO via OIDC, CRM via versioned REST, and payments through a tokenized adapter. Load tests target 2,500 concurrent users. Migration uses checksums, rehearsal imports and rollback snapshots.

Synthetic classroom proposal. No confidential supplier information.

Apex Systems

3. IMPLEMENTATION TIMELINE, TEAM AND MILESTONES

Weeks 1-3 discovery; 4-9 build; 10-15 integration and migration rehearsal; 16-20 testing; 21-22 rollout. Team: architect, four engineers, QA lead, security lead and delivery manager. Weekly risk review.

4. PRICE TABLE AND ASSUMPTIONS (USD)

Platform build | 410000 | Fixed scope
Migration | 90000 | Up to 120000 records
Year-one support | 85000 | Business hours
TOTAL | 585000 | USD excluding tax

COMMERCIAL CLARIFICATION

All prices are fictional classroom values. Taxes are excluded. Only explicit inclusions in this proposal should be considered committed scope.

Synthetic classroom proposal. No confidential supplier information.

Apex Systems

5. SECURITY, COMPLIANCE AND PRIVACY CONTROLS

SOC 2 Type II report available under NDA; encryption AES-256 at rest and TLS 1.3 in transit; SSO and role-based access; 365-day audit retention; annual penetration test and incident notification within 24 hours.

6. SUPPORT MODEL, EXPERIENCE AND REFERENCES

Business-hours help desk with 4-hour priority response. Two comparable municipal launches, each with contactable references available on request.

7. DELIVERY RISKS AND GAPS

Premium price; go-live leaves only two weeks of schedule headroom.

Synthetic classroom proposal. No confidential supplier information.