NexaWorks

1. EXECUTIVE SUMMARY AND REQUIREMENT UNDERSTANDING

NexaWorks offers a balanced cost and the strongest delivery and support plan, with a 20-week implementation.

COMMON PROCUREMENT REQUEST

Northstar Borough Council seeks a cloud-hosted case intake and service portal for citizens and staff. Required scope: migrate 120,000 records; integrate SSO, CRM and payments; support 2,000 concurrent users; go live within 24 weeks; provide accessible interfaces, audit logs, privacy controls and 12 months of support.

2. PROPOSED SOLUTION AND TECHNICAL APPROACH

Modular cloud service with OIDC SSO, documented CRM REST mappings and hosted payment redirect. Autoscaling benchmark targets 2,200 users. Migration includes field mapping and sampled reconciliation.

Synthetic classroom proposal. No confidential supplier information.

3. IMPLEMENTATION TIMELINE, TEAM AND MILESTONES

Weeks 1-2 discovery; 3-7 build; 8-11 integration; 12-15 data rehearsals; 16-18 accessibility and security testing; 19-20 deployment. Named delivery manager, architect, three engineers, migration specialist and QA lead. Entry and exit criteria at each gate; risk register updated twice weekly.

4. PRICE TABLE AND ASSUMPTIONS (USD)

Platform build | 345000 | Fixed scope
Migration | 75000 | 120000 records
Year-one support | 70000 | 24x7 critical cover
TOTAL | 490000 | USD excluding tax

COMMERCIAL CLARIFICATION

All prices are fictional classroom values. Taxes are excluded. Only explicit inclusions in this proposal should be considered committed scope.

Synthetic classroom proposal. No confidential supplier information.

5. SECURITY, COMPLIANCE AND PRIVACY CONTROLS

ISO 27001 certificate current; encryption in transit and at rest, least-privilege roles, quarterly access review, audit export, privacy assessment and 48-hour incident notice.

6. SUPPORT MODEL, EXPERIENCE AND REFERENCES

24x7 critical incident line with 1-hour acknowledgement, monthly service review and 99.9 percent service target. Three comparable government launches with contactable references.

7. DELIVERY RISKS AND GAPS

Payment provider fees are pass-through; availability target excludes planned maintenance.

Synthetic classroom proposal. No confidential supplier information.